APPLICATION FOR PAYMENT

TO OWNER:
Jay Terkiana
377 S Daniel Way,
San Jose, CA 95128

PROJECT:
Jay Immigration Lawyer Office

BAINS Developments

FROM CONTRACTOR:
Bains Developments Commercial
980 Mission Ct.
Fremont, CA 94539

SCOPE OF WORK:
Jay Immigration Lawyer Office

CONTRACT FOR:

APPLICATION NO: 4
APPLICATION DATE: 10/03/22
PAYMENT TERM: Due on receipt
JOB NO: 03011

Distribution to:

X	OWNER
	ARCHITECT
	CONTRACTOR
	FILE

CONTRACTOR'S APPLICATION FOR PAYMENT

Application is made for payment, as shown below, in connection with the Contract.
Continuation Sheet is attached.

1. ORIGINAL CONTRACT SUM		$	781,782.00
2. Net change by Change Orders		$	54,132.00
3. CONTRACT SUM TO DATE (Line 1 ± 2)		$	835,914.00
4. TOTAL COMPLETED & STORED TO DATE (Column G on G703)		$	518,160.63
5. RETAINAGE:			
a. 10 % of Completed Work (Column D + E on G703)	$ 0.00		
b. ____ % of Stored Material (Column F on G703)	$		
Total Retainage (Lines 5a + 5b or Total in Column I of G703)		$	0.00
6. TOTAL EARNED LESS RETAINAGE (Line 4 Less Line 5 Total)		$	518,160.63
7. LESS PREVIOUS CERTIFICATES FOR PAYMENT (Line 6 from prior Certificate)		$	485,890.63
8. CURRENT PAYMENT DUE		$	**32,270.00**
9. BALANCE TO FINISH, INCLUDING RETAINAGE (Line 3 less Line 6)	$		317,753.37

CHANGE ORDER SUMMARY	ADDITIONS	DEDUCTIONS
Total changes approved in previous billing by Owner	$21,862.00	
Total approved this Billing	$32,270.00	
TOTALS	$54,132.00	$0.00
NET CHANGES by Change Order	$54,132.00	

The undersigned Contractor certifies that to the best of the Contractor's knowledge, information and belief the Work covered by this Application for Payment has been completed in accordance with the Contract Documents, that all amounts have been paid by the Contractor for Work for which previous Certificates for Payment were issued and payments received from the Owner, and that current payment shown herein is now due.

CONTRACTOR:

By: Vagish Kapila Date: 10/3/22

State of: County of:
Subscribed and sworn to before me this day of
Notary Public:
My Commission expires:

CERTIFICATE FOR PAYMENT

In accordance with the Contract Documents, based on on-site observations and the data comprising the application, the Architect or Construction Manager certifies to the Owner that to the best of the their knowledge, information and belief the Work has progressed as indicated, the quality of the Work is in accordance with the Contract Documents, and the Contractor is entitled to payment of the AMOUNT CERTIFIED.

AMOUNT CERTIFIED . . . . . $ _____

(Attach explanation if amount certified differs from the amount applied. Initial all figures on this Application and onthe Continuation Sheet that are changed to conform with the amount certified.)
ARCHITECT or CONSTRUCTION MANAGER:

By: _____ Date: _____

This Certificate is not negotiable. The AMOUNT CERTIFIED is payable only to the Contractor named herein. Issuance, payment and acceptance of payment are without prejudice to any rights of the Owner or Contractor under this Contract.

CONTINUATION SHEET

APPLICATION FOR PAYMENT, containing
Contractor's signed certification is attached.
In tabulations below, amounts are stated to the nearest dollar.
Use Column I on Contracts where variable retainage for line items may apply.

APPLICATION NO: 4
APPLICATION DATE: 10/03/22
JOB NO: 03011

A	B	C	D	E	F	G		H	I
ITEM NO.	DESCRIPTION OF WORK	SCHEDULED VALUE	WORK COMPLETED		MATERIALS	TOTAL	%	BALANCE	RETAINAGE
			FROM PREVIOUS APPLICATION (D + E)	THIS PERIOD	PRESENTLY STORED (NOT IN D OR E)	COMPLETED AND STORED TO DATE (D+E+F)	(G ÷ C)	TO FINISH (C - G)	(IF VARIABLE RATE)
1	Temporary Construction	$410.00	$410.00			$410.00	100%		$0.00
2	Site Work & Demolition	$33,746.00	$33,746.00			$33,746.00	100%		$0.00
3	Concrete	$41,370.00	$39,301.50			$39,301.50	95%	$2,068.50	$0.00
4	Steel/Masonry/Structural	$22,241.00	$8,896.40			$8,896.40	40%	$13,344.60	$0.00
5	Carpentry	$10,710.00	$3,748.50			$3,748.50	35%	$6,961.50	$0.00
6	Wood / Plastics	$19,085.00					0%	$19,085.00	$0.00
7	Thermal/ Moisture Protect	$3,451.00					0%	$3,451.00	$0.00
8	Doors / Glass	$49,805.70	$17,930.05			$17,930.05	36%	$31,875.65	$0.00
9	Finishes - Walls/Frames/Ceiling/Painting (Interior Metal Stud Framing)	$106,675.90	$34,136.29			$34,136.29	32%	$72,539.61	$0.00
11	Specialities (Accessories/Fire Alarm/Hood)	$17,697.00	$5,309.10			$5,309.10	30%	$12,387.90	$0.00
12	Equipment	$1,600.00					0%	$1,600.00	$0.00
13	Furnishings/Trash Removal	$7,177.50	$7,177.50			$7,177.50	100%		$0.00
14	Mechanical	$202,797.00	$162,237.60			$162,237.60	80%	$40,559.40	$0.00
15	Plumbing	$11,209.20	$2,802.30			$2,802.30	25%	$8,406.90	$0.00
16	Electrical	$161,525.80	$113,068.06			$113,068.06	70%	$48,457.74	$0.00
17	Fire Life Safety	$6,268.00					0%	$6,268.00	$0.00
18	General Conditions (GA, Superintendent, PM, Office, Admin. Etc)	$26,413.00	$10,829.33			$10,829.33	41%	$15,583.67	$0.00
19	General Liability Insurance	$25,347.00	$10,392.27			$10,392.27	41%	$14,954.73	$0.00
20	Contractor's Fee	$34,253.00	$14,043.73			$14,043.73	41%	$20,209.27	$0.00
21	Approved Additional Tag 1A - Mechanical	($147,685.00)	($147,685.00)			($147,685.00)	100%		$0.00
22	Approved Additional Tag 2A - Asbestos	$22,356.00	$22,356.00			$22,356.00	100%		$0.00
23	Approved Additional Tag 3A - Mechanical 1 unit added	$35,327.00	$35,327.00			$35,327.00	100%		$0.00
24	Approved Additional Tag 4A - Framing, Tiles / Shower Fixtures, plumbing	$8,868.00	$8,868.00			$8,868.00	100%		$0.00
25	Approved Additional Tag 5B - Asbestos Abatement Additional Walls	$10,889.00	$10,889.00			$10,889.00	100%		$0.00
26	Approved Additional Tag 6A - Demo for Asbestos additional walls added	$15,953.00	$15,953.00			$15,953.00	100%		$0.00
27	Approved Additional Tag 7A - Demo 2nd Floor / Concrete new power,Floor drains / Mechanical Front Office / Exterior Painting	$76,154.00	$76,154.00			$76,154.00	100%		$0.00
28	Approved Additional Tag 8A	$32,270.00		$32,270.00		$32,270.00	100%		$0.00
	GRAND TOTALS	$835,914	$485,890.63	$32,270.00	$0.00	$518,160.63	62%	$317,753.47	$0.00

AIA DOCUMENT G703 · CONTINUATION SHEET FOR G702 · 1992 EDITION · AIA · ©1992
THE AMERICAN INSTITUTE OF ARCHITECTS, 1735 NEW YORK AVENUE, N.W. WASHINGTON, D.C. 20006-5232